Eagle Scout Leadership Service Project Workbook
FINAL

Project Name: Outdoor Communal Assembly Space at Covenant United
Methodist Church Albuquerque, NM

Scouts Name: Isaac Samuel Kesner
Address: 5409 Royal Oak Drive NE

Telephone Number: (505)219-5749

Unit Number: Troop ‘220
District: Sandia

Local Council: Great Southwest Council BSA

Scoutmaster: Kim Kavelman
Committee Chair: Mike Spoerner
Eagle Advisors: Byron Kesner and Greg Hebner

Covenant United Methodist Church Troop 220 Eagle Project Coordinator:
Ed Carpenter



Contact Information

Eagle Scout candidates should know who is involved, but contact information may be more important to unit leaders, unit committees, project
beneficiaries, and council or district approval representatives in case they want to talk to one another. While it is recognized that not all the
information will be needed for every project, Scouts are expected to provide as much as reasonably possible. Approval representatives must
understand, however, that doing so is not part of the service project requirement.

Eagle Scout Candidate

Name: Isaac Samuel Kesner Birth date: 07 November 1998

Email address: ikesner1@comcast.net BSA PID number*:

Address: 5409 Royl Oak Drive nE City: Albuqueruge State: NM Zip: 87111
Preferred telephone(s): 505-298-9019 Life board of review date:  02/20/2012

* BSA PID No., found on the BSA membership card

Current Unit Information
Check one: X Troop [JTeam [JCrew []Ship  Unit Number: 220

Name of District: Sandia Name of Council: Great Southwest

UnitLeader Checkone: [X] Scoutmaster [] Varsity Coach [] Crew Advisor [ Skipper

Name: Kim Kavelman Preferred telephone(s): 821-2229

Address: 10009 Petra NE City: Albuquerque Statee NM  Zip: 87122
Email address: Caveman5@comcast.net

Unit Committee Chair

Name: Michael Spoerner Preferred telephone(s):

Address: 1601 Quailwood Dr NE City: Albuquerque State: NM  Zip: 87122

Email address: mspoerner@comcast.net

Unit Advancement Coordinator (/f your unit has one)

Name: Penny Tennant Preferred telephone(s): 505 331-2039

Address: 11407 Oakland Ave NE City: Albugquerque State: NM  Zip: 87122
Email address:

Project Beneficiary (Name of religious institution, school, or community)

Name: Covenant Methodist Church Preferred telephone(s): 505-822-8828

Address: 8510 Wyoming Blvd NE City: Albuquerque State: NM  Zip: 87113
Email address:

Project Beneficiary Representative (Name of contact person for the project beneficiary)

Name: Ed Carpenter Preferred telephone(s): 505-822-8828 /821-7579

Address: 8510 Wyoming Blvd. NE City: Albuquerque State: NM Zip: 87122
Email address:  edd@swcp.com

Your Council Service Center
Council name: Great Southwest Preferred telephone(s): 505-345-8603
Address: 5841 Office Blvd. NE City: Albuguerque State: NM  Zip: - 87109

Council or District Project Approval Representative
(Your unit leader, unit advancement coordinator, or council or district advancement chair may help you fearn who this will be)

Name: Michael Cox Preferred telephone(s): 505-855-5494 (cell) 259-4234 (home)
Address: City: Albuguerque State: NM Zip:
Email address:

Project Coach (Your council or district project approval representative may help you learn who this will be.)

Name: Paul Gelb Preferred telephone(s): 505-2630962

Address: 9521 Academy Hills Dr. City: Albuquerque State: NM Zip: 87111
Email address:  owner, Enchantment Landscapes

Proposal Page B Isaac Samuel Kesner



Project Description

My project is to design and build an outdoor assembly space for Covenant
United Methodist Church (CUMC). This space will facilitate gatherings and
worship featuring a pre-fabricated campfire pit. To set this area apart from
the church, | will use plantings around the circular perimeter. This area is
intended for use by the church’s youth group(s) and adults for church
gathering and outdoor assembly, as well as other groups. This outdoor
assembly space will be located on the East grounds of CUMC of
Albuquerque.

What group will benefit from the project?

The two main groups that this project will benefit include: the CUMC
membership; and other community users. An example of community users
would include several students groups from La Cueva High School who,
with CUMC'’s permission, would be able to assemble on the Covenant
grounds after school. The project will benefit all age groups of Covenant
United Methodist Church by providing a space for outdoor assembly. All
users will gain an outdoor assembly space that they can take advantage of.

My project will be a benefit to the group because:

Covenant United Methodist Church does not currently have an outdoor
assembly area for worship or gatherings. My design for this area includes a
campfire area, where campfires can be built and controlled safely. This will
encourage more outdoor activities and gatherings, and special events at
the church. | am not a member of CUMC, | am a member at Congregation
Albert. We have a similar space like this that we enjoy using very much.

Name of project beneficiary: Covenant United Methodist Church
Address: 8510 Wyoming Blvd NE

City: Albuquerque NM 87113

Phone: 505-822-8828

Email: covenantumc8510@msn.com

This project was discussed with my Troop leaders beginning on
March 10, 2014



This projeét was discussed with the following representative of the group
benefiting from the project

Name: Rev. Vernon Baker
Title: Pastor

Phone: 505-918-9538
Date: March 10*" 2014

Mr. Ed Carpenter
CUMC Board of Trustee Member & Troop 220 Eagle Project Representative
Phone: (505) 821-7579

Additional people I've talked with, including when, and what their
comments were and any other relevant information.

| am working with Mr. Paul Gelb (professional landscaper), owner of
Enchantment Landscapes, Albuquerque, NM, to design the space. He
suggested that the fire box be set in the ground in compacted crusher fine.
In addition, | plan to install, peeled pine log or rails as benches. Also, a total
of 5 shrubs will be planted in a semi-circle around the assembly area to set
it apart from the playground and church buildings. Water to establish the
new plantings will be provided by the church. The new irrigation line will
also be tied into existing irrigation lines.

Mr. Gelb is an Eagle Scout and has generously agreed to assist me with
technical issues of landscaping on my Eagle Service Project. He has
consulted with me three times (May 3; May 12, 2013 and February 27t
2014) as part of project planning and design. He suggested the circle
(containing the firebox and benches) be 18-20 ft. in diameter. Mr. Gelb also
suggested, based on the micro-climate of the area, planting of shrubs
would facilitate moving the entire fire pit and assembly area should future
plans for expansion on the church’s property be necessary. The shrub
suggested for this project is Arizona Rosewood (Vaugquelinia californica).
This shrub is an evergreen species, drought tolerant, and has dense white
blossoms in early Spring. Mr. Gelb has also helped me design the irrigation



system for the plantings. The irrigation system will be tied into the church’s
existing system. This will ensure that the plantings will survive.

In addition to consulting with Mr. Gelb, | am consulting with John Stroud
from Henderson Construction Company. Mr. Stroud is a BSA Troop 220
parent. His company will be fabricating the firebox out of 1/8™ inch plate
steel. The steel will be purchased from Choice Steel Co. in ABQ. The firebox
requires 6 cut pieces of 1/8 inch plate steel which they are selling me for a
very decent price. They even gave me a student discount!

Project Details

April 152013

call to Paul Gelb about
project idea

5 minutes

May 3 2013

Call to Paul Gelb about
project. Arranged for
meeting at project site to
discuss ideas.

5 minutes

May 12t 2013

Met with Paul at
Covenant Methodist
Church to discuss project
design and project
principles

2 hours

August, 2013

New Pastor is Vernon
Baker

N/A

1-27-2014

E-mail sent to Paul Gelb
about new Project idea
for an outdoor assembly
area with a request to
meet and discuss.

5 minutes

2-22-2014

Mapped out Project area
on Google Earth. This
allowed me to scale the
design drawings in order

45 minutes




to complete the assembly
area design.

2-27-2014

Meeting with Paul Gelb at
project site discussing
materials and firebox
layout.

1 hour and 30 minutes

3-10-2014 (at
meeting)

Meeting with John Stroud
from Henderson
Construction who will be
building the firebox. |
showed him my design,
and he suggested some
alterations.

15 minutes

3-10-2014 (at
meeting)

Meeting with Pastor
Vernon Baker showing
him project area. A
meeting with CUMC
Church Trustees is
suggested.

20 minutes

4-26-2014

Life - Eagle workshop at
GSWC office

2 Hours

5-5-2014

39 meeting with John
Stroud discussing
fabrication of Firebox

1 Hour

6-10-2014

Go to metal shop and get
quote for metal for
Firebox

3 Hours

10-11-14

Met with Suzanne
Winsor and my father at
her home to edit Eagle
Project proposal

1.5 hrs

9-27-2014

Met with Suzanne Winsor
to edit Eagle Project
proposal

1 hour

10-20-14

Coordinated with Mr.
Carpenter, from the
church, by phone who

1hr




will serve as the Church’s
Eagle Projects
Coordinator

12-29-2014 Met with Suzanne Winsor | 1 hour
to edit Eagle Project
proposal

01-31-2015 Met with Paul Gelb and 1 hour

Eagle Advisor about
project. We talked about
a tentative schedule and
reviewed this project
proposal

Total
19 Hours

Summary
My Eagle Service Project will be to design and build an outdoor assembly

space for church gatherings. This will include a 40- inch by 40 - inch square
by 12- inch deep firebox made of 1/8 - inch welded plate steel. The firebox
will be placed in the ground, and will be set in compacted crusher fine. The
stabilized crusher fine will surround the fire box for safety. The fire box is
designed with a hinged lid with stainless steel handles that will also help
with safety. After the campfire has been used, closing the lid will control
and extinguish the embers. | will purchase cut and shaved 12-inch diameter
ponderosa logs or untreated timber rails. These logs will be bolted onto 6-
inch diameter log footings to raise the bench height to a comfortable level.
These assembled benches will be staked into the ground. Staking will be
with %-inch metal rebar. Four to six shrubs will be planted in a semi-circle
around the 18-20- foot circle containing the firebox and the benches for the
assembly area. The shrubs will provide a defined assembly area as they
grow. In addition, these shrubs will bloom with flowers each spring. The
design of the campfire area also includes placement of a pole on which to
mount a fire extinguisher. The design allows the fire extinguisher to be
removed and placed inside the church when the area is not in use.




After talking with Mr. Carpenter and the CUMC Board of Trustees, it was
decided that the most appropriate location for my project will be just east
of the already established and fenced playground. This location will allow
for plenty of room should CUMC decide that it wants to expand its church
building and facilities in the future.

Drawings and Designs
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Bench Assembly
Organization Point of Contact (POC)
Name: Rev. Vernon Baker
Title: Pastor
Phone: 5059189538
Address: 8510 Wyoming Blvd NE Albuquerque NM 87113
Pre-Project Planning Task List
Task Steps People Est. Time Total Hrs.
Compare Call different Me 2 Hrs. 2 His
Pricing places and
compare
prices of
irrigation
materials,
Ponderosa
Benches,
Plantings, and
Crusher Fines.




Buy Hinges for | Select and Me and my 1 hour 1 hour
Firebox order online; Father
send in
payment and
form, and wait
for product to
arrive
Go to metal Go to metal Me and my 3 hrs. 3 hrs.
shop and get shop and get Father
guote guote
Work with List of all Isaac 1hr 1hr
Paul Gelb for landscaping My Father
landscaping materials Paul Gelb
materials at needed
wholesale
pricing
Material List
s Ifluanti . |Source of
Item Description Unit Cost|Total Cost |Source
Y Income
|FIREBOX
1/8 inch plate 100 sq. [Varies  [$231.08 |Reliance Byron
steel inches faccordin Steel Corp Kesner
g to the 1801 8th St Isaac
type of NW, Kesner
steel Albuquerque, [savings
used See NM 87102
written (505) 247-
quote 1441
|FABRICATION WELDING & TBD John John Stroud  |Work
METAL Stroud from donated by
FABRICATION Will not |Henderson Henderson
charge for [Construction [Construction
labor if . Contact:
materials John Stroud
are
provided
Blank butt Hinges |6-inx6-in; 0.5-in |4 each [35.84 143.36 MSC IByron
pin each (incl tax |Industrial Kesner/lsaac
and Supply Co. Kesner
shipping) Savings
Account




Subtot 374.44
al
(PLANTINGS AND IRRIGTION SYSTEM
Shrubs — 1 gallon |Plantings 5 About  [$125.00 |Plants of the |Prices will
size Arizona surrounding the S25 each Southwest, be
Rosewood outdoor area Albug, NM. |wholesale —
(Vauguelinia This shrub will|provided by
californica) be a special |Enchantmen
order t landscapes
Distribution - For irrigation 500 20.00. 20.00.| Paul Tubing
tubing — J-inch feet Gelb/Enchant [supplied at
ment cost by
Landscapes/p |[Enchantmen
riced at Home |t
Depot Landscapes.
Paid for by
Isaac Kesner
savings
IMain Tubing -1/2- |For Irrigation 500 45.00 45.00.| Paul Tubing
inch Feet Gelb/Enchant [supplied at
ment cost by
Landscapes/P |Enchantmen
RICED AR t
Home Depot |Landscapes.
Paid for by
Isaac Kesner
savings
Green Weed |For Landscaping 400 sq 84.00 336.00|Priced at Tubing
Barrier 6-ft x 100- Feet Home Depot |supplied at
Ift roll cost by
Enchantmen
Landscapes.
Paid for by
Isaac Kesner
savings
Vibrating lea 85.00] S$85.00|Highland Byron
compactor rental /day Rental Kesner
Subtot 636.00
al
ONSTRUCTION MATERIALS FOR OUTDOOR SPACE
Crusher Fine For Landscaping | 6 cu 13.00|Paul Wholesale
yds- 1 [$13.00/t Gelb/Enchant |pricing
ton of |on+ $115.00jment provided by
fine 5115 Landscapes [Enchantmen
will t
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cover [truck Landscapes.
120 sq [delivery Paid for by
Isaac Kesner
avings
Soil Stabilizer for |For 40.00] 160.00}Paul Provided by
crusher fine Landscaping, Gelb/Enchant |[Enchantmen
binding lithifier  J40-Ib bag ment Landscapes
Landscapes [SISCO
oil Amendment FFor plantings |1 Large 9.25 9.25|Home Depot {Provided by
[Bags - Enchantmen
1 cubic Landscapes
[ftea
2-ft lengths of Anchor benches $5.00] $10.00]Reliance Steel [Wholesale
|rebar, 3/8-in w Corp pricing paid
diameter precut. 1801 8th St  Jfor with
40-ft length INw, Isaac
Albuquerque, [Kesner’s
NM 87102 avings/Sco
(505) 247- ut account. .
1441
1/8" plate steel [firebox Fabrica| 231.08] $231.08|See Quote Paid for by
I:or firebox ion rom Choice |lsaac Kesner
abrication include teel Co. savings
d
10-inch diameter |For benches Two 45 each| $180.00|Groff Lumber, |Paid for by
ponderosa 12-in Albuquerque, |Byron
beams, peeled dia. x NM Kesner
16 ft.
length
peeled
logs
4-inch cat block. [For bench feet -feet 50.00] $50.00jQuote from [Tubing
2-each per bench Htotal Southwest supplied at
l:oot for bench |Building cost by
ootings Supply, Las  [Enchantmen
Vegas, NM.
Will need to  jLandscapes.
pick these up [Paid for by
beforehand. |[Isaac Kesner
savings
Drip irrigation Iso. 92 12.00] $12.00|sISCO Donated by
heads. piece Fprinkler & [Enchantmen
drip Irrigation Landscapes
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irrigati Supply Co.
on IAlbuquerque,
parts NM
kit
Subtot $780.33
al
Food and Drinks for Volunteers
Breakfast donuts 2 ea. 15.00/ 30.00JEinstein’s Donated by
or bagels doz Bagels or a Byron
donut shop  |Kesner
Water Case of 24 4 ea 5.00 20.00{walmart Paid for by
Scout
account
Sandwiches Party Sub 17.00.f| 5 per/ft 85.00|Yeller Sub— [Donated by
t ordered in parents
advance
Gator-aid Case of 24 18.20 - 2ea 40.00{Smiths Donated by
51-0z Parents
can
power
Snack energy \Various 40.00{Smiths Donated by
foods parents
Subtot 179.00
al
ESTIMATED TOTAL FOR PROJECT| 1945.77

Personnel

Friends and scouts will be working on this project. Friends from my
religious group will also be invited to participate. | will split them up into
groups to clear and prepare the firebox area, including leveling and
preparing the site, digging the fire box pit, placing the fire extinguisher
pole, layout of the irrigation system, tying the irrigation into the
Church’s existing landscape irrigation and planting trees, helping to lay
down and compact the crusher fine, and assembling benches in their
appropriate space and anchor them with rebar.

Safety Issues

The tools we will be using will provide some safety issues. | will be giving
a brief safety talk before the project gets started for every session.



Adults will be the only authorized persons using power tools. Long
sleeve shirts, long pants and work boots and work gloves will be
mandatory for volunteers. Hats for the sun and sun or safety glasses will
also be encouraged. | will also be providing a first aid kit and several of
the adult volunteers are trained and certified in first aid.

Permitting Issues

Distances from the proposed placement of the fire box to the church
and the nearest residential housing have been measured and recorded
as a part of addressing fire safety issues. Ed Carpenter, Coordinator for
Eagle Projects and Board of Trustee Member, for CUMC is assisting me
with coordinating the project plan with Albuquerque Fire Department.
He has provided approval for the project to proceed and has
coordinated fire safety issues with the Albuquerque Fire Department.

Worker Support

| will be supplying a light breakfast, lunch and water and Gatorade to the
volunteers, Lunch, probably sandwiches, will be provided. Crusher fines
will be dumped in the parking lot before the project work days so workers

can transport the material by wheelbarrow and shovel material to the

workspace.

Project Planning Task List

Task Task # of People Time Estimated
Sequence No. Required
1 Organize supplies |2 1 Hour
and tools
2 Clear Assembly 2 2 Hours
Area of Vegetation
and goat heads
3 Layout assembly 3 2 Hours
area features
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4 Unload Firebox 6 30 Minutes
and mark location
of excavation

5 Dig hole for 4 2 Hours
Firebox

6 Organize, Cutand |4 3 Hours
Assemble Benches

7 Spread and 2.5 Hours
stabilize Crusher
fines

8 Place Firebox in 6 4 hours
hole and anchor

9 Plant and irrigate |5 3 hours
vegetation

10 Site Cleanup 12 2 hours

Transportation
| will supply a map to CUMC on my information sheet. Volunteers will be
responsible for their own transportation to and from the project work site.

Tools

Shovels and wheel barrows will be used for moving crusher fine, digging
holes, and planting trees. Wheel barrows will be used for moving
crusher fine from a drop off point to the project site. Rakes will be used
to spread the crusher fines. A vibrating compactor will also be rented to
compact the stabilized crusher fines. Most of the work will be done by
wheel barrows and shovels. | will ask Scouts and families if | can borrow
tools for my project, and call scouts who are bringing tools to confirm
that they are bringing them. The sign-up sheet will include a space for
volunteers to specify what tools they can bring. The day before project
work, | will call each volunteer who has signed up and remind of the
tools they have signed up to bring.



Table - Tools

Tool Quantity ISource
|Sledge Hammer 2 Workers to bring
Wheel Barrow 3-5 |[Workers to bring
[Claw hammer 2 |Workers to bring
Shovels, Rakes, including lawn, |10 Workers to Bring
|pow rake, and grading rake [minimum
|Garden Hose 2 My dad
Extension cord, grounded / 3 2 |My dad
prong, 50' minimum
[Camera 1 My Own (to be operated
by my dad during the
project)
[Cooler (for drinks) 1 [My dad
Table 2 The Church
|[Hoes for raking soil 4 Jto be brought by workers
Tamping tools 2-4 ]rental
Vibrating compactor 1 |renta|
[Pick Axe/Mattock/digging bar 1 each |Workers to bring
IContractor push broom 1 |Workers to bring
Pad sander and 100 grit 1 each Workers to bring
sandpaper

Contingency Plan
My goal for kickoff of this project is June 2015 | currently have approvals by

my Troop’s Scoutmaster, Committee Chair, CUMC’s Representative. | am
requesting approval from the District Representative, Mr. Mike Cox.
Scheduling of all work sessions have been coordinated with the Troop 220
planning calendar. My tentative dates will be two consecutive weekends —
Saturday and Sunday, June 13-14% and June 20-21%. If | am not able to do
part of my project as scheduled, | will re-schedule as soon as possible, but
with dates that coordinate with the Troop’s activity calendar. At volunteer
sign-up | will provide alternatives in case of inclement weather. Notice of
work days will include at least two-week advanced notice. | also plan to

15



advertise the project at Le Cueva High School as a community service
project as a source for possible volunteer workers.

Project funding plan

| have $200 in my Troop scout account, | will be receiving lots of donations,
including in-kind donations of work and material from Paul Gelb (a family
friend and Eagle Scout) and Enchantment Landscapes, Inc. for the
installation of the irrigation system. John Stroud will not be charging for
labor on fabrication of the firebox, as long as | provide and deliver the
materials. The steel will be purchased with my available funds. | will be
receiving a large donation from my parents, and | will also use some of my
own money to fund this project. | will be donating some of the funds from
the project from my savings account. My parents have also committed to
donations to cover project materials, supplies, meals, and rental of
specialized tools.

Written /Printed/Distributed Information
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Isaac Kesner’s Eagle Project
DATE TBD TIME TBD

Food, bathrooms, and some supplies will be
provided. Please bring shovels, pickaxes, and wheel
barrows.

The Project Will Include buildingan ocutdoor
community area for Covenant United Methodist
Church, including a firebox, tree plantings, and wooden
benches. Shifts will include breakfast/lunch and will
last approx.4 hours ea. (7:30 - 10:30) (12:30 - 3:30)

Directions to Covenant United Meth. Church

Here are directions
from the ABQ
Academy to Cov.
United Meth. Church

“Before Photographs”







Proposed placement of the outdoor
assembly area on the east side of the
church building

Proposed Work Area
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Approvals
Project plans were reviewed and approved by:
1. Representative of the benefiting organization: Covenant United

Methodist Church

Date

2. Scoutmaster
/Z M—Q"“ Date Z//é/ Vi S/

3. Troop Committee Chair

e W// ate ;2/3;://5

4, Gouncu.Aduancsmeﬂt—{;gmmtieeﬂﬂem@ CUMC. PepresenthATIVE

N

Date \5/9 / j—

IMPORTANT - You may proceed with your project only when you have 1)

completed the above planning, 2) shared project plans with the
appropriate people, 3) obtained all the approvals above



Approvals
Project plans were reviewed and approved by:

1. Representative of the benefiting organization: Covenant United
Methodist Church

Date
2. Scoutmaster

Date
3. Troop Committee Chair

Date

4. Council Advancement committee member

Date

IMPORTANT - You may proceed with your project only when you have 1)
completed the above planning, 2) shared project plans with the
appropriate people, 3) obtained all the approvals above

21



